

Management of Sub Contractor instructed Change Orders

Management of Client instructed Change Orders

Tracking Tables

Change Order Management

Conclusion on Change Order Related Claims

Preparation of Cost Impact & Delays

Negotiation & Settlement

Preparation of Backup Files